

serveritarkvara paigaldamine

Dates

Start	12/18/24 8:00 AM	Finish	3/11/25 5:00 PM
Baseline Start		Baseline Finish	
Actual Start		Actual Finish	

Duration

Scheduled	60 days	Remaining	60 days
Baseline	0 days	Actual	0 days
		Percent Complete	0%

Work

Scheduled	727.999 hours	Remaining	727.999 hours
Baseline	0 hours	Actual	0 hours

Costs

Scheduled	\$11608.79	Remaining	\$11608.79
Baseline	\$0.00	Actual	\$0.00
		Variance	\$0.00

Notes

Tunnitöö 18.12.2024