

Who Does What

Resource ID	Resource		Work	Assignment Units	Assignment	Start	Finish
1	Projektijuht						
Task ID	Task	Work	Assignment Units	Assignment	Start	Finish	
18	Projekti lõpp ja üleandmine	8 hours	100%	0 days	3/11/25 8:00 AM	3/11/25 5:00 PM	
2	Nõuete kogumine ja analüüs	16 hours	100%	0 days	12/19/24 8:00 AM	12/20/24 5:00 PM	
1	Projekti algatamine	5.12 hours	100%	0 days	12/18/24 8:00 AM	12/18/24 2:07 PM	
5	Hanke vajaduse hindamine	56 hours	100%	0 days	1/2/25 8:00 AM	1/10/25 5:00 PM	
4	Lisentside ja tarkvara versioonide	32 hours	100%	0 days	12/26/24 8:00 AM	1/1/25 5:00 PM	
3	Tarkvara allikate kindlaks	32 hours	100%	0 days	12/19/24 8:00 AM	12/25/24 5:00 PM	
6	Tarnija valimine ja lepingu	16 hours	100%	0 days	1/14/25 8:00 AM	1/15/25 5:00 PM	
		<u>165.12 hours</u>					
2	Vanem						
Task ID	Task	Work	Assignment Units	Assignment	Start	Finish	
4	Lisentside ja tarkvara versioonide	8 hours	100%	0 days	12/26/24 8:00 AM	12/27/24 5:00 PM	
5	Hanke vajaduse hindamine	56 hours	100%	0 days	1/2/25 8:00 AM	1/10/25 5:00 PM	
9	Serveri paigaldamine	0.714 hours	100%	0 days	1/22/25 8:00 AM	1/22/25 8:42 AM	
7	Riistvara ja tarkvara kontrollimine	8 hours	100%	0 days	1/16/25 8:00 AM	1/16/25 5:00 PM	
1	Projekti algatamine	5.12 hours	100%	0 days	12/18/24 8:00 AM	12/18/24 2:07 PM	
3	Tarkvara allikate kindlaks	32 hours	100%	0 days	12/19/24 8:00 AM	12/24/24 5:00 PM	
		<u>109.834 hours</u>					
3	Süsteemid administraator						
Task ID	Task	Work	Assignment Units	Assignment	Start	Finish	
9	Serveri paigaldamine	0.139 hours	100%	0 days	1/22/25 8:00 AM	1/22/25 8:08 AM	
14	Tarkvara seadistamine ja	32 hours	100%	0 days	2/20/25 8:00 AM	2/25/25 5:00 PM	
1	Projekti algatamine	5.12 hours	100%	0 days	12/18/24 8:00 AM	12/18/24 2:07 PM	

Resource ID	Resource	Work	Assignment Units	Assignment	Start	Finish
3	Tarkvara allikate kindlaks	32 hours	100%	0 days	12/19/24 8:00 AM	12/24/24 5:00 PM
15	Turvalisuse seadistamine	24 hours	100%	0 days	2/26/25 8:00 AM	2/28/25 5:00 PM
4	Lisentside ja tarkvara versioonide	8 hours	100%	0 days	12/26/24 8:00 AM	12/26/24 5:00 PM
10	serveri tarkvara	24 hours	100%	0 days	1/22/25 8:00 AM	1/24/25 5:00 PM
11	Luu algne serveri	32 hours	100%	0 days	1/27/25 8:00 AM	1/30/25 5:00 PM
12	Paigalda tarkvara serverisse	96 hours	100%	0 days	1/31/25 8:00 AM	2/17/25 5:00 PM
		<u>253.259 hours</u>				

4 Testija		Work	Assignment Units	Assignment	Start	Finish
Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
1	Projekti algatamine	5.12 hours	100%	0 days	12/18/24 8:00 AM	12/18/24 2:07 PM
13	Kontrolli paigalduse edukust	16 hours	100%	0 days	2/18/25 8:00 AM	2/19/25 5:00 PM
8	Varunduslahenduse leidmine	24 hours	100%	0 days	1/17/25 8:00 AM	1/21/25 5:00 PM
16	Testimine	24 hours	100%	0 days	3/3/25 8:00 AM	3/5/25 5:00 PM
9	Serveri paigaldamine	4.371 hours	100%	0 days	1/22/25 8:00 AM	1/22/25 1:22 PM
2	Nõuete kogumine ja analüüs	16 hours	100%	0 days	12/19/24 8:00 AM	12/20/24 5:00 PM
		<u>89.491 hours</u>				

5 Dokumenteerija		Work	Assignment Units	Assignment	Start	Finish
Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
17	Dokumenteerimine	24 hours	100%	0 days	3/6/25 8:00 AM	3/10/25 5:00 PM
1	Projekti algatamine	5.12 hours	100%	0 days	12/18/24 8:00 AM	12/18/24 2:07 PM
		<u>29.12 hours</u>				

6 Kasutajatugi		Work	Assignment Units	Assignment	Start	Finish
Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
1	Projekti algatamine	6.4 hours	100%	0 days	12/18/24 8:00 AM	12/18/24 3:24 PM
16	Testimine	24 hours	100%	0 days	3/3/25 8:00 AM	3/5/25 5:00 PM
4	Lisentside ja tarkvara versioonide	8 hours	100%	0 days	12/26/24 8:00 AM	12/26/24 5:00 PM

Resource ID	Resource						
9	Serveri paigaldamine	26.775 hours	100%	0 days	1/22/25 8:00 AM	1/27/25 10:46 AM	
2	Nõuete kogumine ja analüüs	16 hours	100%	0 days	12/19/24 8:00 AM	12/20/24 5:00 PM	
		81.175 hours					

7 Kohv

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish	
1	Projekti algatamine	1	100%	0 days	12/18/24 8:00 AM	12/18/24 5:00 PM	
5	Hanke vajaduse hindamine	1	100%	0 days	1/2/25 8:00 AM	1/13/25 5:00 PM	
3	Tarkvara allikate kindlaks	1	100%	0 days	12/19/24 8:00 AM	12/24/24 5:00 PM	
2	Nõuete kogumine ja analüüs	1	100%	0 days	12/19/24 8:00 AM	12/20/24 5:00 PM	
4	Lisentside ja tarkvara versioonide	1	100%	0 days	12/26/24 8:00 AM	12/26/24 5:00 PM	
		0 hours					

8 Piim

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish	
1	Projekti algatamine	1	100%	0 days	12/18/24 8:00 AM	12/18/24 5:00 PM	
4	Lisentside ja tarkvara versioonide	1	100%	0 days	12/26/24 8:00 AM	12/26/24 5:00 PM	
2	Nõuete kogumine ja analüüs	1	100%	0 days	12/19/24 8:00 AM	12/20/24 5:00 PM	
5	Hanke vajaduse hindamine	1	100%	0 days	1/2/25 8:00 AM	1/13/25 5:00 PM	
3	Tarkvara allikate kindlaks	1	100%	0 days	12/19/24 8:00 AM	12/24/24 5:00 PM	
		0 hours					

9 Laktoosivaba piim

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
2	Nõuete kogumine ja analüüs	1	100%	0 days	12/19/24 8:00 AM	12/20/24 5:00 PM
4	Lisentside ja tarkvara versioonide	1	100%	0 days	12/26/24 8:00 AM	12/26/24 5:00 PM
1	Projekti algatamine	1	100%	0 days	12/18/24 8:00 AM	12/18/24 5:00 PM
5	Hanke vajaduse hindamine	1	100%	0 days	1/2/25 8:00 AM	1/13/25 5:00 PM
3	Tarkvara allikate kindlaks	1	100%	0 days	12/19/24 8:00 AM	12/24/24 5:00 PM

Resource ID

Resource

0 hours